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Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date: 08.09.2016 Est Number: 0002 Pay Period End Date: 08.09.2016
Contract Location: Total to Date Prev to Date This Estimate
EAST JCT. US-6 - AURORA Estimate Type: PROG Current Contract Amt Total Earnings $500.00 $500.00 $.00
$5,755,194.46 Stockpiled Materials $54,631.50 $.00 $54,631.50
c . Original Contract Amt Gross Earnings $55,131.50 $500.00 $54,631.50
ontractor: Date Lot 02042016 $5.755.194.46 Retainage $.00 $.00 $.00
VONTZ PAVING, INC. Date A ated Zt 02-19-2016 Escrow Amount $.00 $.00 $.00
2355 W HWY 6 Date Cont ateE warted : 03.04'2016 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .04. .
: 0% Net Earnings $55,131.50 $500.00 $54,631.50
Date Notice for Work to ]
Begin:  03.14.2016 % Time Comp
HASTINGS NE 68901-7711 gin: i 0% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.23.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)462-5341 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE CON p Y J ¥ ® ®
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CLAY i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
HAMILTON Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin  End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
42598 000 STP-14-1(120) 014 44.67 60.54 GR CULV SEED BR GDRL BIT
Payment $55,131.50 $500.00 $54,631.50
Project Manager District Engineer
Kohmetscher, Kevin 08.09.2016 Meyer, Keith 08.09.2016
Construction Engineer Controller
Halstead, Kerri 08.10.2016 Burling, Laurie 08.10.2016
Controller
Burling, Laurie 08.10.2016
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Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date: 08.09.2016 Est Number: 0002 Pay Period End Date: 08.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1121.00 600.00 4.000 2,400.00
0001 0001 0030.10 13,000.00 1.000 13,000.00 REMOVE CONCRETE FLUME EACH 4.000 2,400.00
MOBILIZATION LS 1.000 13,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 7017.00 2.00 3,215.000 6,430.00
0002 0002 1000.00 500.00 1.000 500.00 REMOVE GUARDRAIL LF 3,215.000 6,430.00
LARGE TREE REMOVAL EACH 1.000 500.00 0.000 0.00
1.000 500.00 0.000 0.00
0.000 0.00 o011 0011 7017.50 4.00 964.000 3,856.00
0003 0003 1009.00 6,000.00 1.000 6,000.00 REMOVE & SALVAGE GUARDRAIL LF 964.000 3,856.00
GENERAL CLEARING AND GRUBBING LS 1.000 6,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 L006.00 150.00 16.000 2,400.00
0004 0004 1011.00 30.00 125.000 3,750.00 COVER CROP SEEDING ACRE 16.000 2,400.00
WATER MGAL 125.000 3,750.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L019.13 1.36 10,773.000 14,651.28
0005 0005 1030.00 13.50 8,922.000 120,447.00 EROSION CONTROL, CLASS 1D SY 10,773.000 14,651.28
EARTHWORK MEASURED IN EMBANKMENT cy 8,922.000 120,447.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 L019.14 1.69 19,942.000 33,701.98
0006 0006 1102.00 5.00 4,486.000 22,430.00 EROSION CONTROL, CLASS 1E SY 19,942.000 33,701.98
REMOVE ASPHALT SURFACE 53 4,486.000 22,430.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 L019.20 3.57 1,234.000 4,405.38
0007 0007 1109.00 5.00 144.000 720.00 EROSION CONTROL, CLASS 2A SY 1,234.000 4,405.38
REMOVE CURB LF 144.000 720.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 L022.11 2.25 6,343.000 14,271.75
0008 0008 1120.00 800.00 8.000 6,400.00 FABRIC SILT FENCE-LOW POROSITY LF 6,343.000 14,271.75
REMOVE DISCHARGE STRUCTURE EACH 8.000 6,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 L022.12 4.00 53.000 212.00
FABRIC SILT FENCE-HIGH POROSITY LF 53.000 212.00
0.000 0.00
0.000 0.00
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Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date: 08.09.2016 Est Number: 0002 Pay Period End Date: 08.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L022.83 3.23 7,277.000 23,504.71 0025 0025 4157.00 2.00 222.000 444.00
SILT CHECK, TYPE 2-HIGH LF 7,277.000 23,504.71 REINFORCING STEEL FOR COLLARS LB 222.000 444.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 279,080.10 0026 0026 4320.54 1,320.00 1.000 1,320.00
Current 279,080.10 54" ROUND EQUIVALENT FLARED-END EACH 1.000 1,320.00
In place 50000 “-CTON 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS 0027 0027 4360.42 1,160.00 1.000 1,160.00
0019 0019 0030.40 2,700.00 1.000 2,700.00 42" METAL FLARED-END SECTION EACH 1.000 1,160.00
MOBILIZATION LS 1.000 2,700.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0028 0028 4460.24 740.00 2.000 1,480.00
0020 0020 4019.00 3,640.00 1.000 3,640.00 24" CONCRETE FLARED-END SECTION EACH 2.000 1,480.00
CONCRETE DISCHARGE STRUCTURE EACH 1.000 3,640.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0029 0029 4460.48 2,150.00 2.000 4,300.00
0021 0021 4035.00 175.00 4.000 700.00 48" CONCRETE FLARED-END SECTION EACH 2.000 4,300.00
REMOVE FLARED-END SECTION EACH 4.000 700.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0030 0030 P120.24 61.00 34.000 2,074.00
0022 0022 4040.00 175.00 3.000 525.00 24" CULVERT PIPE, TYPE 2 LF 34.000 2,074.00
REMOVE HEADWALLS FROM CULVERTS EACH 3.000 525.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0031 0031 P120.48 210.00 4.000 840.00
0023 0023 4050.01 24.00 107.000 2,568.00 48" CULVERT PIPE, TYPE 2 LF 4.000 840.00
EXCAVATION FOR PIPE, PIPE-ARCH CcY 107.000 2,568.00 0.000 0.00
CULVERTS, AND HEADWALLS 0.000 0.00 0.000 0.00
0.000 0.00 0032 0032 P300.42 84.00 18.000 1,512.00
0024 0024 4107.07 785.00 3.380 2,653.30 42" CULVERT PIPE, TYPE 3,4 OR 5 LF 18.000 1,512.00
CLASS 47B-3000 CONCRETE FOR CONCRETE CY 3.380 2,653.30 0.000 0.00
COLLARS 0.000 0.00 0.000 0.00
0.000 0.00
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Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date: 08.09.2016 Est Number: 0002 Pay Period End Date: 08.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 P310.54 132.00 71.000 9,372.00 0040 0040 4151.00 1.26 2,982.000 3,757.32
54" CULVERT PIPE, TYPE 2,4 OR 5 LF 71.000 9,372.00 REINFORCING STEEL FOR BOX CULVERT LB 2,982.000 3,757.32
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 35288.30 0041 0041 6105.02 94.00 31.000 2,914.00
Current 3528830 ROCKRIPRAP, TYPE B TON 31.000 2,914.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 4A CULVERT AT STATION 1420+55.00 TW 0042 0042 6310.00 21.00 555.000 11,655.00
0034 0034 0030.40 3,700.00 1.000 3,700.00 STEEL SHEET PILING SF 555.000 11,655.00
MOBILIZATION LS 1.000 3,700.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0043 0043 8010.03 74.00 16.290 1,205.46
0035 0035 1043.50 3.50 27.000 9450 CRUSHED ROCK FOR BASE COURSE CY 16.290 1,205.46
RIPRAP FILTER FABRIC SY 27.000 94.50 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00
GROUP 4A CULVERT AT STATION 1420+55.00 TW Contracted 62,475.18
0036 0036 3089.80 265.00 5.000 1,325.00 Current 62,475.18
FLOWABLE FILL CONCRETE CYy 5.000 1,325.00 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 5 SEEDING
0037 0037 4044.00 3,500.00 1.000 3,500.00 0044 0044 0030.50 1,800.00 1.000 1,800.00
PREPARATION OF STRUCTURE EACH 1.000 3,500.00 MOBILIZATION LS 1.000 1,800.00
A STATION 1420+55.00 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 4051.01 21.00 149.000 3,129.00 0045 0045 L001.01 639.50 5.000 3,197.50
EXCAVATION FOR BOX CULVERTS CcY 149.000 3,129.00 SEEDING, TYPE A ACRE 5.000 3,197.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 4101.06 690.00 45.210 31,194.90 0046 0046 L001.02 567.40 11.000 6,241.40
CLASS 47B-3000 CONCRETE FOR BOX CY 45.210 31,194.90 SEEDING, TYPE B ACRE 11.000 6,241.40
CULVERT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 08.11.2016
Page: 5o0of 12

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 08.11.2016
Page: 5of 12

Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date: 08.09.2016 Est Number: 0002 Pay Period End Date: 08.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0047 0047 L032.75 145.00 36.000 5,220.00 GROUP 6A BRIDGE AT STATION 1086+20.36 130'-|
MULCH TON 36.000 5,220.00 0053 0053 0030.60 3,500.00 1.000 3,500.00
0.000 0.00 MOBILIZATION LS 1.000 3,500.00
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 16,458.90 0.000 0.00
Current 16,458.90 0054 0054 6004.48 885.00 9.600 8,496.00
In place 0.00 BRIDGE JOINT NOSING CF 9.600 8,496.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 1026+74.41 80'-0": 0.000 0.00
0048 0048 0030.60 2,200.00 1.000 2,200.00 0055 0055 6004.98 219.00 72.000 15,768.00
MOBILIZATION LS 1.000 2,200.00 ASPHALT PLUG JOINT SYSTEM LF 72.000 15,768.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0049 0049 6007.12 282.00 65.000 18,330.00 0056 0056 6005.37 84.00 77.000 6,468.00
CONCRETE BRIDGE DECK REPAIR SY 65.000 18,330.00 PRECOMPRESSED POLYURETHANE FOAM LF 77.000 6,468.00
0.000 0.00 JOINT, TYPEB 0.000 0.00
0.000 0.00 0.000 0.00
0050 0050 6030.00 1,600.00 1.000 1,600.00 0057 0057 6007.12 271.00 105.000 28,455.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 1,600.00 CONCRETE BRIDGE DECK REPAIR SY 105.000 28,455.00
1026474.41 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 6131.23 3.45 1,283.000 4,426.35 0058 0058 6030.00 2,100.00 1.000 2,100.00
PENETRATING CONCRETE SEALER SF 1,283.000 4,426.35 PREPARATION OF BRIDGE AT STATION EACH 1.000 2,100.00
0.000 0.00 10864+20.36 0.000 0.00
0.000 0.00 0.000 0.00
0052 0052 6617.25 180.00 9.000 1,620.00 0059 0059 6131.23 3.45 1,927.000 6,648.15
CONCRETE REPAIR SF 9.000 1,620.00 PENETRATING CONCRETE SEALER SF 1,927.000 6,648.15
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 1026+74.41 80'-0" Contracted 28,176.35 0060 0060 6430.50 660.00 4.000 2,640.00
Current 28.176.35 PAINTING BEARINGS EACH 4.000 2,640.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
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Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date: 08.09.2016 Est Number: 0002 Pay Period End Date: 08.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0061 0061 6617.25 141.00 61.000 8,601.00 0068 0068 6105.02 81.00 160.000 12,960.00
CONCRETE REPAIR SF 61.000 8,601.00 ROCK RIPRAP, TYPE B TON 160.000 12,960.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0062 0062 6960.11 330.00 80.000 26,400.00 0069 0069 6131.23 3.45 2,961.000 10,215.45
BRIDGE APPROACH REPAIR SY 80.000 26,400.00 PENETRATING CONCRETE SEALER SF 2,961.000 10,215.45
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STATION 1086+20.36 130'- Contracted 109,076.15 0070 0070 6617.25 141.00 80.000 11,280.00
Current 100076.15 CONCRETE REPAIR SF 80.000 11,280.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6B BRIDGE AT STATION 1439+16.75 135'- 0071 0071 6960.11 330.00 89.000 29,370.00
0063 0063 0030.60 3,500.00 1.000 3,500.00 BRIDGE APPROACH REPAIR SY 89.000 29,370.00
MOBILIZATION LS 1.000 3,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 " GROUP 6B BRIDGE AT STATION 1439+16.75 135" Contracted 120,701.95
0064 0064 1043.50 3.50 303.000 1,060.50 Current 120,701.95
RIPRAP FILTER FABRIC Sy 303.000 1,060.50 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 6C BRIDGE AT STATION 1492+16.40 100'-
0065 0065 6004.98 219.00 80.000 17,520.00 0072 0072 0030.60 3,500.00 1.000 3,500.00
ASPHALT PLUG JOINT SYSTEM LF 80.000 17,520.00 MOBILIZATION LS 1.000 3,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0066 0066 6007.12 268.00 122.000 32,696.00 0073 0073 1043.50 3.50 300.000 1,050.00
CONCRETE BRIDGE DECK REPAIR SY 122.000 32,696.00 RIPRAP FILTER FABRIC SY 300.000 1,050.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0067 0067 6030.00 2,100.00 1.000 2,100.00 0074 0074 6004.98 219.00 80.000 17,520.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 2,100.00 ASPHALT PLUG JOINT SYSTEM LF 80.000 17,520.00
1436+16.75 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date: 08.09.2016 Est Number: 0002 Pay Period End Date: 08.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0075 0075 6007.12 274.00 91.000 24,93400 0082 0082 7011.20 22.75 2,775.000 63,131.25
CONCRETE BRIDGE DECK REPAIR SY 91.000 24,934.00 W-BEAM GUARDRAIL LF 2,775.000 63,131.25
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0076 0076 6030.00 2,100.00 1.000 2,100.00 0083 0083 7020.00 2,100.00 16.000 33,600.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 2,100.00 BRIDGE APPROACH SECTIONS EACH 16.000 33,600.00
1492+16.40 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0077 0077 6105.02 81.00 160.000 12,960.00 0084 0084 7024.27 2,400.00 16.000 38,400.00
ROCK RIPRAP, TYPE B TON 160.000 12,960.00 GUARDRAIL END TREATMENT, TYPE II EACH 16.000 38,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0078 0078 6131.23 3.45 2,162.000 7,458.90 GROUP 7 GUARDRAIL Contracted 137,631.25
PENETRATING CONCRETE SEALER SF 2,162.000 7,458.90 Current 137,631.25
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0079 0079 6617.25 180.00 9.000 1,620.00 GROUP 9 BITUMINOUS
CONCRETE REPAIR SF 9.000 1,620.00 0085 0085 0002.55 6.80 2,517.000 17,115.60
0.000 0.00 OVERLAY BROKEN LINES STA 2,517.000 17,115.60
0.000 0.00 0.000 0.00
0080 0080 6960.11 330.00 89.000 29,370.00 0.000 0.00
BRIDGE APPROACH REPAIR SY 89.000 29,370.00 0086 0086 0002.60 6.50 5,034.000 32,721.00
0.000 0.00 OVERLAY SOLID LINES STA 5,034.000 32,721.00
0.000 0.00 0.000 0.00
GROUP 6C BRIDGE AT STATION 1492+16.40 100'- Contracted 100,512.90 0.000 0.00
Current 100,512.90 0087 0087 0030.90 85,000.00 1.000 85,000.00
In place 0.00 MOBILIZATION LS 1.000 85,000.00
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL 0.000 0.00
0081 0081 0030.70 2,500.00 1.000 2,500.00 0088 0088 2001.00 17.00 345.000 5,865.00
MOBILIZATION LS 1.000 2,500.00 GRAVEL SURFACE COURSE CcY 345.000 5,865.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date: 08.09.2016 Est Number: 0002 Pay Period End Date: 08.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0089 0089 2010.00 40.00 67.000 2,680.00 0098 0098 4105.59 1,936.00 11.600 22,457.60
CRUSHED ROCK SURFACE COURSE CcY 67.000 2,680.00 CLASS 47B-3000 CONCRETE FOR INLET AND CYy 11.600 22,457.60
0.000 000 JUNCTIONBOX 0.000 0.00
0.000 0.00 0.000 0.00
0090 0090 2021.00 75.00 16.000 1,200.00 0099 0099 4150.00 2.85 76.000 216.60
MAILBOX POST EACH 16.000 1,200.00 REINFORCING STEEL FOR HEADWALL LB 76.000 216.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0091 0091 4004.50 4.00 2,060.000 8,240.00 0100 0100 4155.50 2.85 980.000 2,793.00
CAST IRON GRATE AND FRAME LB 2,060.000 8,240.00 REINFORCING STEEL FOR INLET AND LB 980.000 2,793.00
0.000 000 JUNCTIONBOX 0.000 0.00
0.000 0.00 0.000 0.00
0092 0092 4024.55 130.00 48.000 6,240.00 0101 0101 6133.02 39.90 3,238.000 129,196.20
FLUME SPILLWAY LF 48.000 6,240.00 PREFORMED WATERPROOFING MEMBRANE, SY 3,238.000 129,196.20
0.000 000 TYPE1 0.000 0.00
0.000 0.00 0.000 0.00
0093 0093 4024.70 3,500.00 2.000 7,000.00 0102 0122 8022.15 1.25 750.000 937.50
CONCRETE FLUME, TYPE | EACH 2.000 7,000.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 750.000 937.50
0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0094 0094 4024.71 4,300.00 6.000 25,800.00 0103 0102 8022.20 1.25 65,950.000 82,437.50
CONCRETE FLUME, TYPE II EACH 6.000 25,800.00 HYDRATED LIME/WARM MIX ASPHALT EACH 65,950.000 82,437.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0095 0095 4024.73 4,500.00 8.000 36,000.00 0104 0123 9002.10 29.98 750.000 22,485.00
CONCRETE FLUME, TYPE IV EACH 8.000 36,000.00 ASPHALTIC CONCRETE FOR STATE TON 750.000 22,485.00
0.000 0.00 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
0.000 0.00 0.000 0.00
0096 0096 4024.74 5,000.00 9.000 45,000.00 0105 0103 9005.75 29.98 65,450.000 1,962,191.00
CONCRETE FLUME, TYPE V EACH 9.000 45,000.00 ASPHALTIC CONCRETE, TYPE SPR TON 65,450.000 1,962,191.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0097 0097 4100.06 3,800.00 0.800 3,040.00 0106 0104 9009.00 4.50 8,218.000 36,981.00
CLASS 47B-3000 CONCRETE FOR HEADWALL CcY 0.800 3,040.00 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 8,218.000 36,981.00
0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date: 08.09.2016 Est Number: 0002 Pay Period End Date: 08.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0107 0105 9009.75 60.00 307.000 18,420.00 0116 0113 9173.20 2.50 6,271.000 15,677.50
TEMPORARY SURFACING SY 307.000 18,420.00 SUBGRADE PREPARATION Sy 6,271.000 15,677.50
g 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0108 0106 9010.50 55.00 500.000 27,500.00 0117 0114 9179.23 225.00 423.278 95,237.55
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 27,500.00 COLD MILLING, CLASS 3 STA 423.278 95,237.55
SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0109 0124 9020.95 475.00 25.500 12,112.50 0118 0115 9179.35 5.00 4,214.000 21,070.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 25.500 12,112.50 COLD MILLING, CLASS 5 Sy 4,214.000 21,070.00
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0110 0107 9021.13 475.00 2,242.300 1,065,092.50 0119 0116 9179.43 420.00 414.950 174,279.00
PERFORMANCE GRADED BINDER (64-34) TON 2,242.300 1,065,092.50 COLD MILLING, CLASS 3 STA 414.950 174,279.00
0.000 0.00 TYPE A 0.000 0.00
0.000 0.00 0.000 0.00
0111 0108 9030.00 4.00 8,138.000 32,552.00 0120 0117 9185.85 8.65 1,653.440 14,302.26
CONSTRUCTING ASPHALTIC CONCRETE CURB LF 8,138.000 32,552.00 RUMBLE STRIPS, ASPHALT 8" STA 1,653.440 14,302.26
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0112 0109 9034.00 4.00 1,290.000 5,160.00 0121 0118 9188.50 25.00 1,153.200 28,830.00
PREPARATION OF INTERSECTIONS AND SY 1,290.000 5,160.00 SURFACING UNDER GUARDRAIL SY 1,153.200 28,830.00
DRIVEWAYS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0113 0110 9053.00 1.95 54,550.000 106,372.50 0122 0125 9300.37 1.00 1,275.000 1,275.00
TACK COAT GAL 54,550.000 106,372.50 RAP INCENTIVE PAYMENT FOR STATE EACH 1,275.000 1,275.00
0.000 0.00 MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0114 0111 9111.00 30.00 244.680 7,340.40 0123 0119 9300.38 1.00 112,115.000 112,115.00
WATER MGAL 244.680 7,340.40 RAP INCENTIVE PAYMENT EACH 112,115.000 112,115.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0115 0112 9170.00 69.00 869.964 60,027.52 0124 0120 9300.52 3,500.00 1.000 3,500.00
EARTH SHOULDER CONSTRUCTION STA 869.964 60,027.52 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 3,500.00
0.000 000 P 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date: 08.09.2016 Est Number: 0002 Pay Period End Date: 08.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0125 0121 P402.15 33.00 1,229.000 40,557.00 0132 0132 0002.44 0.30 23,000.000 6,900.00
15" CULVERT PIPE, TYPE 3,45 OR 6 LF 1,229.000 40,557.00 TEMPORARY PAVEMENT MARKING, TYPE LF 23,000.000 6,900.00
0.000 000 PAINT 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 4,377,017.72 0133 0133 0002.47 0.25  23,000.000 5,750.00
Current 4.377,017.72 TEMPORARY PAVEMENT MARKING SURFACE LF 23,000.000 5,750.00
In place 0.00 PREPARATION 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0134 0134 0003.10 350.00 220.000 77,000.00
0126 0126 0001.08 0.50 19,600.000 9,800.00 FLAGGING DAY 220.000 77,000.00
BARRICADE, TYPE || BDAY 19,600.000 9,800.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0135 0135 0003.20 450.00 90.000 40,500.00
0127 0127 0001.10 200 3,160.000 6,320.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 90.000 40,500.00
BARRICADE, TYPE Il BDAY 3,160.000 6,320.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0136 0136 0003.50 26.75 1,500.000 40,125.00
0128 0128 0001.75 5.00 1,540.000 7,700.00 CONCRETE PROTECTION BARRIER LF 1,500.000 40,125.00
TEMPORARY SIGN DAY EACH 1,540.000 7,700.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0137 0137 0003.56 8.00 3,475.000 27,800.00
0129 0129 0001.90 0.49 30,634.000 15,010.66 RELOCATE CONCRETE PROTECTION BARRIER LF 3,475.000 27,800.00
SIGN DAY EACH 30,634.000 15,010.66 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0138 0138 0003.70 450.00 24.000 10,800.00
0130 0130 0002.28 0.35 23,000.000 8,050.00 TEMPORARY RUMBLE STRIP EACH 24.000 10,800.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 23,000.000 8,050.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0139 0139 0003.74 13,500.00 6.000 81,000.00
0131 0131 0002.30 0.30 5,000.000 1,500.00 TEMPORARY TRAFFIC SIGNAL EACH 6.000 81,000.00
PAVEMENT MARKING REMOVAL LF 5,000.000 1,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0140 0140 0005.10 125.00 306.000 38,250.00
TRAFFIC CONTROL MANAGEMENT DAY 306.000 38,250.00
0.000 0.00
0.000 0.00
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Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date: 08.09.2016 Est Number: 0002 Pay Period End Date: 08.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0141 0141 0020.00 2.00 2,000.000 4,000.00 0150 0150 L022.75 3.25 2,000.000 6,500.00
TRAINING HOUR 2,000.000 4,000.00 TEMPORARY SILT CHECK LF 2,000.000 6,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0142 0142 0030.00 20,000.00 1.000 20,000.00 0151 0151 L022.90 2.25 4,000.000 9,000.00
MOBILIZATION LS 1.000 20,000.00 TEMPORARY SILT FENCE LF 4,000.000 9,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0143 0143 4022.05 8.75 400.000 3,500.00 0152 0152 L022.92 3.00 1,500.000 4,500.00
TEMPORARY SLOPE DRAIN LF 400.000 3,500.00 TEMPORARY EARTH CHECK LF 1,500.000 4,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0144 0144 9110.01 50.00 160.000 8,000.00 0153 0153 L032.70 100.00 4.000 400.00
RENTAL OF LOADER, FULLY OPERATED HOUR 160.000 8,000.00 TEMPORARY MULCH TON 4.000 400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0145 0145 9110.02 50.00 50.000 2,500.00 0154 0154 L860.24 350.00 10.000 3,500.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00 STORM EVENT RESTORATION - INCENTIVE EACH 10.000 3,500.00
OPERATED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0146 0146 9110.03 50.00 160.000 8,000.00 0155 0155 L860.50 10,000.00 1.000 10,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 160.000 8,000.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 10,000.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00
0147 0147 9110.07 125.00 160.000 20,000.00 GROUP 10 GENERAL ITEMS Contracted 488,775.66
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 160.000 20,000.00 Current 488,775.66
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0148 0148 9110.27 50.00 110.000 5,500.00 Totals for contract Contracted 5,755,194.46
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 110.000 5,500.00 Current 5,755,194.46
EXCAVATOR, FULLY OPERATED 0.000 0.00 In place 500.00
0.000 0.00 This Estimate 0.00
0149 0149 L006.50 2,290.00 3.000 6,870.00
TEMPORARY SEEDING ACRE 3.000 6,870.00
0.000 0.00
0.000 0.00
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Contract ID:  4598X Vendor ID: 3885 VONTZ PAVING, INC.

Est Number: 0002 Pay Period End Date: 08.09.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc

7011.20 | W-BEAM GUARDRAIL

Project 42598 000

Prpsl Line Nbr 0082 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002 S.P. Initial Payment 2,775.00 32,023.50 10295G
BuyAmericaCertPS
Total for stockpile nbr 1: 2,775.00 $32,023.50
Total for proposal line nbr 0082: 2,775.00 $32,023.50
Total for item code 7011.20: 2,775.00 $32,023.50
\Item Cd Hltem Desc \
7024.27 \GUARDRAIL END TREATMENT, TYPE Il
Project 42598 000
Prpsl Line Nbr 0084 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002 S.P. Initial Payment 16.00 22,608.00 10295G
BuyAmericaCertPS
Total for stockpile nbr 1: 16.00 $22,608.00
Total for proposal line nbr 0084: 16.00 $22,608.00
Total for item code 7024.27: 16.00 $22,608.00
Total remaining for contract: $54,631.50



